STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9
Vallejo, CA 94592-1133 Fl |e # 69, 2 ,

(707) 649-5453
(707) 649-5493
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000169
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  18-Jun-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:0/0 HSR's. 0/0 NCR's. 0/2
Item Title Detail
1 Major component movement QA observed welding of the following PQR:
HP2007143-1, 1G SMAW (E9018) on HPS 485W material, weldingisin
progress
HP2007144, 3G SMAW (E9018) on HPS 485W material, welding isin
progress

QA reviewed RT film for the following

PQR HP2007225, 1G FCAW using Supercored 71H
PQR HP2007246-1, 3G FCAW using Supercored 71H
Theweld and film quality appeared to comply.

QA observed Moody International conducting the following welder
qualifications:

24 FCAW welded - 14 accepted by Moody = 58% acceptance rate
12 SMAW welded - 4 accepted by Moody = 33% acceptance rate
8 SAW welded - 3 accepted by Moody = 37.5% acceptance rate
The test plates till require both RT and mechanical testing

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day. ABF
informed QA that ZPMC will continue welding PQRs HP2007143-1 and
HP2007144. ZPMC was not able to confirm the schedule for welder
qualification testing or mechanical testing of PQRs, but would let ABF and
Caltrans know later. ABF iscurrently verifying material for production and
would let QA know when the material was available for Caltrans review.

At 1000 Caltrans met with ABF to discuss ABF's management of ZPMC,
UT Procedures, Closed-rib welding, Weld Tracking and general concerns.
ABF will schedule for QA to observed preliminary testing of the closed-rib
UT procedure.

3 Other important observations QA observed the following number of personnel performing work on the
closed-rib welding development and ABF tower mock-ups including
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welders, ZPMC QC and ABF Representatives:
Closed-rib: 0
Tower Mock-ups: 53

4 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)
0 PM

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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